PT. SMOE INDONESIA

WEEKLY REPORT FOR FORMOSA 2 PROJECT PCMS - ENGINEERING ACTIVITY

04-01-2021 - 10-01-2021



04-01-2021 - 10-01-2021

A. Summary Document

Modeler			
Open	In-Progress	Completed	Revised
0	1	0	0

Drafter		
Open	In-Progress	Completed
352	0	85

Checker		
Open	In-Progress	Completed
201	0	205

Engineer		
Open	In-Progress	Completed
136	0	27

Revised Document	Transmitted Document
299	1021



04-01-2021 - 10-01-2021

B. Summary Modeler Activity

Modeler	Total Design	Total Manhours
Asep Supryatno	1	1h 34m 28s



04-01-2021 - 10-01-2021

C. Summary Drafter Activity

Drafter	Total Document	Total Manhours
David Mill Butarbutar	67	33m 39s
Marsidi	49	0s
RAMADHINI SYAFITRI	37	27m 14s
Dicky Fajar	9	0s
Agung Putrawan	7	28m 15s
Manogari Situmorang	1	0s



04-01-2021 - 10-01-2021

D. Summary Checker Activity

Checker	Total Document	Total Manhours
Manogari Situmorang	154	0s
Wahyu Nursanto	56	8m 1s
Farid Arofi	38	0s
Ajizul Rohim Akbar	9	0s
Agung Putrawan	7	2m 48s



04-01-2021 - 10-01-2021

E. Summary Engineer Activity

Engineer	Total Document	Total Manhours
Isriyanda Dwi Prawira	677	33h 50m 21s
Achmad Syachowi	60	1h 2m 8s
Manogari Situmorang	34	0s
Fuaz Sukarya	16	0s
Agung Putrawan	11	0s
Ajizul Rohim Akbar	9	0s